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PROJECT DASHBOARD 

Budget Status Summary 

 Project 
As Approved 

07/30/2018 

Expended 
To Date 

12/31/2019 
Percentage 
Complete  

Total Project 
Budget * 

$76,138,353 $46,385,573 60.92% 

Contingencies 
& Allowances ** 

$3,448,563 $716,343 20.77% 

Project Duration 136 weeks 78 weeks 56.52% 

NOTES: 

* Per scope approved by Council 7/30/2018, including removal of the Art 
Allowance. Scope remains unchanged from that which Council 
approved. 

** Contingencies and allowances are included in the Total Project 
Budget. 

 

Schedule Status Summary 

Council Approval /  
Notice To Proceed 

 07/30/2018 

Phase 1 Completion  03/12/2020 

Phase 2 Substantial Completion  03/04/2021 

Schedule Extensions To Date:  no direct cost 

o Local 302 strike, August 2018. 
o Removal of additional contaminated soils and buried 

remnants of old County Detention Home. 
o February 2019 snowstorms and their impacts upon 

concrete delivery and subsequent trades’ activities. 

 

Risks & Closely Monitored Issues 
1. Risks to schedule from weather events and/or 

subcontractor mobilization; see also Current 
Construction Progress on p. 2. 

2. Potential for undiscovered conditions inside and 
outside the Courthouse. 

3. Minimizing disruptions to Superior and District 
Courts’ operations. Communications between 
Courts and construction field supervision is 
frequent and well-managed. 

4. Site Security:  Securing and safeguarding tools / 
materials, controlling access to construction 
areas. 

5. Maintaining accessible walking routes for sight-
impaired pedestrians. 

6. Additional taxes related to the April 1, 2019 rate 
change, projected to be as much as $65,200: 

• on construction costs, ~$54,000. 

• on owner-direct work/soft costs, $2,100. 

• on contingency, $9,100. 

 
Owner Contingency Usage 

DAC Description 
Spend to 

Date 
Balance 

6005 Original Balance ($0) $2,207,087 

6005 2018 Usage ($184,365) $2,391,452 

6005 1st Qtr. 2019 Usage $215,624 $2,175,828 

4118 April 2019 Usage $74,675 $2,101,153 

6005 2nd Qtr. 2019 Usage $213,257 $1,887,896 

6005 3rd Qtr. 2019 Usage ($4,489) $1,892,385 

6005 Oct 2019 Usage $44,604 $1,847,781 

6005 Nov 2019 Usage 0 $1,847,781 

6005 Dec 2019 Usage $55,117 $1,792,664 

4103 Dec 2019 Usage $37,469 $1,755,195 

 Total:  $451,892 $1,755,195 
 

6005 Hoffman Construction 
4118 Performance Abatement 
4103 CBRE Heery Architecture 

 

Hoffman Contingency Usage 

DAC Description 
Spend to 

Date 
Balance 

6005 Original Balance  $1,276,929 

6005 1st Qtr. 2019 Usage $13,994 $1,262,935 

6005 2nd Qtr 2019 Usage $11,239 $1,251,696 

6005 3rd Qtr 2019 Usage $0 $1,251,696 

6005 Oct 2019 Usage $0 $1,251,696 

6005 Nov 2019 Usage $0 $1,251,696 

6005 Dec 2019 Usage $0 $1,251,696 

    

 Total: $25,233 $1,251,696 

 
 

Hoffman Allowance Usage 

DAC 
Allowance 

Description 

Spend to 
Date 

(Running 
Subtotals) 

Balance 

6005 Addendum 4 not 
incorporated into bids 

$150,000 $0 

6005 Replace existing faulty 
piping  

($0) $25,000 

6005 Remove/reinstall items 
to facilitate work 

$18,972 $81,028 

6005 MEP temp 
workarounds not 
identified 

$70,246 $59,754 

6005 Non-backchargeable 
trade damage 

($0) $70,000 

6005 Selective OT to 
maintain schedule 

($0) $40,000 

6005 Allowance – Existing 
slab patching/infill not 
shown 

($0) $15,000 

 Total: $239,218 $290,782 
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Current Construction Progress 
since last report 

Hoffman and its subcontractors have: 

• Absorbed the impacts of the January 13 
through 15 snowstorms without 
requesting a schedule extension. 

• Begun test runs, adjustments, and 
commissioning of the addition’s 
elevators. 

• Completed concrete paneling for the 
building skin on three of the addition’s 
faces. 

• Begun installing composite metal panels 
at the addition’s lower canopy and entry 
vestibule. 

• Formed and poured planter walls, 
entrance steps, and slabs-on-grade for 
the Courthouse’s future entrance plaza. 

• Graded the remainder of the Courthouse 
plaza east of the addition. 

• Installed irrigation for the entrance 
planter boxes. 

• Installed above-ceiling structural 
elements in the Superior Court 
Commissioner chambers areas. 

• Completed trim-out of mechanical, 
electrical, plumbing, and fire sprinklers in 
the remainder of the addition. 

• Completed low-voltage and data cabling 
throughout the addition. 

• Completed ceiling tile installation in the 
addition. 

• Opened up connections between the 
addition and Courthouse at the 2nd and 
4th floors. 

• Begun framing the interior of the 
addition’s entry vestibule. 

• Begun installation of audio-visual 
equipment, such as mounting monitors 
on walls or from ceilings, on the upper 
floors of the addition 

• Begun installing the last of the addition’s 
door hardware, wall finishes, flooring, 
casework, and millwork. 

• Begun the commissioning process for the 
addition’s mechanical and electrical 
building systems. 

• Begun preparations for final cleaning and 
construction punch list corrections on the 
lower floors of the addition. 

 

Upcoming Construction Activities 
Late February to mid-March 2020 

Hoffman is actively working on: 

• Forming and pouring the remainder of 
the Courthouse plaza east of the 
addition, including the accessibility ramp. 

• Obtaining final inspection sign-off on the 
addition elevators. 

• Completing the building skin around the 
addition’s stair tower, lower canopy, and 
entry vestibule. 

• Completing the interior of the entry 
vestibule: drywall, painting, HVAC, 
lighting, and paneling. 

• Completing the renovation of one District 
Court courtroom. 

• Completing the millwork and casework 
for the Courthouse Marshals’ and 
contracted security screening operations 
in the addition entrance lobby. 

• Completing audio-visual installation 
throughout the addition. 

• Continuing structural work above ceilings 
in Superior Court Commissioners’ 
chambers areas. 

• Abatement, demolitions, and above-
ceiling structural elements in and near 
the future temporary District Court 
Hearings Room (Courthouse basement). 

• Opening up connections between the 
addition and Courthouse on other floors. 
 

As of the writing of this report, Facilities and 
Fleet Management is overseeing the first 
phase of staff relocations into the addition. 
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Project Scope  
 
This project will occur in two phases: 
 

• Phase 1, currently under way, will be 
completed in early 2020. 

o New entry tower to the existing 
1967 courthouse, to help right-size 
the building for the County’s 
needs.    

o Seismic bracing for the existing 
courthouse via the addition (entry 
tower). 

o New jury assembly room, new 
accessible elevators, and a new 
public entry within the addition. 

o New, accessible restroom core 
within the existing courthouse. 

• Phase 2 will begin in early 2020 and 
finish in early 2021. 

o Renovate the existing courthouse, 
to provide at least one accessible 
courtroom on each floor. 

o Seismic bracing via a shear wall 
on the building’s south face. 

o Free up space within the existing 
courthouse for the limited 
provision of those separated 
circulations—public, private/staff, 
and secure/in-custody—which 
conform to modern courthouse 
operating practices.    

o Free up enough space within the 
existing courthouse to provide a 
permanent home for an existing 
superior court judicial seat. 

• During both phases, as portions of the 
existing courthouse become available: 
o Remodel of selected Superior and 

District Court courtrooms. 
o Refurbish the existing public 

elevators. 

Pending Changes 

• Scope remains unchanged from that 
which was approved by the County 
Council on July 30, 2018. 

• Schedule finish dates reflect the 
schedule extensions resulting from: 
o Western Washington Heavy 

Equipment Operators Local 302 
strike 

o Delays Hoffman Construction 
experienced when removing 
contaminated soils and the buried 
remnants of the Snohomish County 
Detention Home.  

o Delays resulting from the February 
2019 snowstorms.  

o These schedule extensions do not 
carry any direct costs. 

• Revisions (see Cost Events Approved 
Within The Last 60 Days, page 8): 
o Hoffman Change Orders No. 11 and 

12, which total a net increase of 
$55,117, were approved and 
executed on December 3 and 13. 

o Hoffman Change Orders No. 13 and 
14 were approved after the 
December 31 cutoff and are listed 
under Pending Changes. 

• The project team is reviewing several 
changes requested by Hoffman and 
Performance Abatement: 
o Eliminating redundant lighting 
o Ladders in the elevator pit 
o HVAC reroute at the new entry 

vestibule 
o Design revisions to District Court 

Probation urinalysis room 
o Revisions to the bollards and 

concrete slab at the new entrance 
plaza 

o Interior caulking changes 
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Communications  

Courthouse Project Team members have 
worked with building users, the Courthouse 
Security Unit, and the Executive’s 
Communications Office since mid-May 2018 to  
alert staff and public to the start and impact of 
construction.   
 
Methods of communication include:  
  

• Weekly project update for building users 
and representatives of the Council and 
Executive’s Office.  

• Public Website: 
https://snohomishcountywa.gov/4094/Ca
mpus-Courthouse  

• Snohomish County Connects articles.  
• All Hands emails from Facilities.  
• Slideshows on elevator lobby monitors in 

the administration buildings. 
• Temporary signage on Campus and 

inside the Courthouse.  
• Public and Staff Notices, posted to the 

website or attached to internal emails. 
• Meetings with key building user groups to 

plan office moves for Phase 2.  
  
The Project Team will continue to keep the 
public and County staff informed of major 
activities. Furthermore, in addition to the 
Council archiving this series of Council updates 
to Granicus, we are also distributing them via 
email to key building tenant contacts and 
archiving them to the project’s public website.   
 
 
  

https://snohomishcountywa.gov/4094/Campus-Courthouse
https://snohomishcountywa.gov/4094/Campus-Courthouse


Snohomish County Courthouse Renovation and Addition Project January 2020 

 

5  

 

Appendix A:  Budget Status 

The budget status for the project is shown in the chart on the following pages. Costs 
and budgets are through the end of December 2019. 
 
Items of note: 
 

1. The tan-highlighted rows under GCCM Costs and Project Soft Costs / Owner 
Direct work represent the approved change orders which, at this stage of the 
project, are now appearing on subcontractor billing and are included in the 
GCCM Direct Costs. Out of due diligence, as of the May 2019 project status 
report, we have started tracking billing progress against each approved change 
order to date. 
 

2. The tan-highlighted row for Remaining Owner Project Contingency corresponds 
to the approved change orders and the contingency status in Sections D and E. 
 

3. The yellow-highlighted rows represent a change in tracking expenditures to date, 
as building commissioning services are being provided under the supervision of 
the GCCM compliance and project and construction management consultant. 
The Expenditures To Date and Forecast To Complete columns reflect this.  
 

4. NEW ITEM:  Building User-Funded Project Enhancements, which are externally 
funded by Courthouse tenant organizations (i.e., not funded by the project 
budget). This line is currently blank, but will be updated as these enhancements 
occur and are billed for by Hoffman. 
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DAC  Category / Description  Budget 
 Expenditures 

To Date 

 Forecast

To Complete 

 Remaining 

Budget 

GCCM Costs
DAC GCCM Direct Costs

6005 Concrete | Interw est 4,490,500$               4,163,896$               326,604$                  

6005 Masonry | Henson 220,160$                  44,110$                    176,050$                  

6005 Exterior Stone Cladding | Western Tile 122,515$                  127,084$                  (4,569)$                     

6005 Structural Steel Framing | Steelkorr 1,592,304$               1,696,309$               (104,005)$                 

6005 Decorative Metal | McClean 212,308$                  85,458$                    126,850$                  

6005 Finish Carpentry & Millw ork | Artek 609,449$                  140,129$                  469,320$                  

6005 Waterproofing | Milw aukie Floors 43,100$                    37,148$                    5,952$                      

6005 Membrane Roofing | Snyder 421,450$                  361,878$                  59,572$                    

6005 Architectural Sheetmetal | Kenco 1,406,415$               851,195$                  555,220$                  

6005 Doors, Frames & Hardw are | Builders Hardw are 364,625$                  190,338$                  174,287$                  

6005 Overhead Coiling Grilles | Zesbaugh 13,463$                    -$                              13,463$                    

6005 Folding Doors | Won-Door 150,848$                  -$                              150,848$                  

6005 Aluminum Storefronts & Glazing 1,596,784$               1,246,114$               350,670$                  

6005 Gypsum Board Assemblies & Ceilings | Alliance 3,961,904$               2,264,372$               1,697,532$               

6005 Tiling | Division 9 583,637$                  521,110$                  62,527$                    

6005 Resilient Flooring & Carpet | Division 9 587,607$                  247,831$                  339,776$                  

6005 Fabric Wrapped Panels | Architextures 35,000$                    31,500$                    3,500$                      

6005 Painting and Intumescent Coating | NW Complete 307,207$                  120,924$                  186,283$                  

6005 Signage | Sign Wizards 18,524$                    -$                              18,524$                    

6005 Toilet Compartments | Barclay Dean 74,509$                    36,311$                    38,198$                    

6005 Toilet and Bath Accessories | Barclay Dean 52,166$                    51,684$                    482$                         

6005 Fire Protective Smoke Curtains | Interior Tech 78,869$                    11,380$                    67,489$                    

6005 Security/Detention Equipment | CML Security 156,745$                  46,802$                    109,943$                  

6005 Window  Washing Equipment | Steelkorr 66,089$                    62,784$                    3,305$                      

6005 Window  Treatments | Iris 112,776$                  -$                              112,776$                  

6005 Elevators | Kone 2,872,300$               1,066,492$               1,805,808$               

6005 Mechanical | Holaday-Parks 7,756,887$               4,945,748$               2,811,139$               

6005 Electrical | VECA 8,930,683$               4,508,944$               4,421,739$               

6005 Earthw ork, Site Demo & Utilities | Interw est 679,053$                  721,104$                  (42,051)$                   

6005 Site Concrete | MidMountain 785,000$                  655,837$                  129,163$                  

6005 Fences & Gates | Secure-A-Site 23,175$                    647$                         22,528$                    

6005 Irrigation and Planting | A-1 Landscape 612,434$                  -$                              612,434$                  

6005 Direct Costs Subtotal: 38,938,486.00$        24,237,130$             14,701,356$             

6005 Provisional Sums / Allow ances / Phasing 380,000$                  156,208$                  223,792$                  

6005 Design Contingency 150,000$                  -$                              150,000$                  

6005 Negotiated Support Services 3,095,813$               1,204,127$               1,891,686$               

6005 Risk Contingency at 3% 1,276,929$               14,031$                    1,262,898$               

6005 NSS, Bonding, Insurance, Contingencies Subtotal: 4,902,742$               1,374,366$               3,528,376$               

6005 Max Allowable Const Contract (MACC): 43,841,228$             25,611,496$             18,229,732$             18,229,732$             

GCCM General Conditions and Fee -$                              

6005 GCCM Specif ied General Conditions 2,565,843$               1,541,157$               1,024,686$               1,024,686$               

6005 GCCM Fee @ 6.2% (incl credit from Hoffman of $243,821 for OCIP program)2,474,335$               1,448,266$               1,026,069$               1,026,069$               

6005 GCCM General Conditions and Fee Subtotal: 5,040,178$               2,989,423$               2,050,755$               2,050,755$               

6005 Hoffman Construction (HCC) Change Order 1 ($144,807) ($144,807) ($0) ($0)

6005 Hoffman Construction (HCC) Change Order 2 ($39,558) ($39,558) $0 $0

6005 Hoffman Construction (HCC) Change Order 3 $154,583 $124,811 $29,772 $29,772

6005 Hoffman Construction (HCC) Change Order 4 $61,041 $27,609 $33,432 $33,432

6005 Hoffman Construction (HCC) Change Order 5 $172,886 $165,040 $7,846 $7,846

6005 Hoffman Construction (HCC) Change Order 6 ($24,636) ($24,636) $0 $0

6005 Hoffman Construction (HCC) Change Order 7 $65,007 $53,616 $11,391 $11,391

6005 Hoffman Construction (HCC) Change Order 8 ($10,228) ($10,228) $0 $0

6005 Hoffman Construction (HCC) Change Order 9 $5,739 $844 $4,896 $4,896

6005 Hoffman Construction (HCC) Change Order 10 $44,604 $15,791 $28,813 $28,813

6005 Hoffman Construction (HCC) Change Order 11 $18,611 $18,611 $18,611

6005 Hoffman Construction (HCC) Change Order 12 $36,506 $36,506 $36,506

6005 MACC + GCCM General Conditions and Fee $49,221,154 28,600,919$             20,620,235$             20,620,235$             

6004 GCCM Preconstruction Services

6004 GCCM Preconstruction Services 1,264,527$               1,015,306$               249,221$                  249,221$                  

6004 Chiller Work Performed under Preconstruction 319,133$                  295,313$                  23,820$                    23,820$                    

6005 GCCM Preconstruction Services Subtotal: 1,583,660$               1,310,619$               273,041$                  273,041$                  

6005 Total Construction Cost (TCC): 50,804,814$             29,911,538$             20,893,276$             20,893,276$             

6005 State Sales Tax on TCC: 4,895,111$               2,801,230$               2,047,541$               2,093,881$               

6005 Total Construction Cost + Sales Tax: 55,699,925$             32,712,768$             22,940,817$             22,987,157$             

DAC  Category / Description  Budget 
 Expenditures 

To Date 

 Forecast

To Complete 

 Remaining 

Budget 

Project Soft Costs / Owner-direct Work
DAC Owner Direct Work -$                              

1011 Regular Salaries 646,080$                  506,016$                  140,064$                  140,064$                  

2013 Personnel Benefits 223,188$                  179,802$                  43,387$                    43,387$                    

3110 Miscellaneous Supplies 10,000$                    8,078$                      4,744$                      1,922$                      

4101 Professional Services 20,000$                    16,798$                    -$                              3,202$                      

4901 CH Project Misc 109,131$                  109,011$                  18,000$                    120$                         

6000 Capital Costs 295,313$                  295,313$                  -$                              0$                             

4601 OCIP Program / Builder's Risk 788,901$                  788,901$                  -$                              (0)$                            

9125 Interfund Security (Fire Watch in Tunnel) 32,267$                    22,331$                    -$                              9,936$                      

9511 Interfund Space Rent 171,391$                  170,115$                  -$                              1,275$                      

9516 Interfund Energy Office 1,923$                      1,918$                      -$                              5$                             

9905 Interfund Training 879$                         876$                         -$                              3$                             

6001 Utility Work - Design & Construction 72,870$                    56,021$                    16,848$                    16,848$                    

6011 Property Acquisition 448$                         448$                         -$                              -$                              

5102 City of Everett Fees 175,000$                  164,616$                  10,384$                    10,384$                    

3101 Artw ork Allow ance -$                              -$                              -$                              -$                              

3109 Technology Equipment <5k 205,000$                  -$                              205,000$                  205,000$                  

6411 Technology Equipment >5k 55,000$                    26,124$                    28,876$                    28,876$                    

3103 Signage / Wayfinding Fabrication & Install 150,000$                  -$                              150,000$                  150,000$                  

3104 Furniture Fixtures & Equipment <5k 456,541$                  339,268$                  117,273$                  117,273$                  

6003 Furniture Fixtures & Equipment >5k 192,524$                  9,527$                      182,996$                  182,996$                  

4902 Moves / Staff Relocations / TI's 718,719$                  680,384$                  38,334$                    38,334$                    

4102 AE Programming, Site Options, SD 1,321,900$               1,321,900$               -$                              0$                             

4103 AE DD through PC 3,968,460$               3,585,741$               382,718$                  382,718$                  

4103 AE Additional Services Requests 37,469$                   8,643$                      $28,826 $28,826

4105 Mission Building Clerk's TI -$                              (280)$                        280$                         280$                         

6596 Siemens Security & Access Control 503,084$                  405,543$                  97,541$                    97,541$                    

3111 Exterior Canopy / Pedestrian Platform Allow ance 50,000$                    44,374$                    5,626$                      5,626$                      

6597 1x1 Ceiling Tile Replacement Allow ance 25,000$                    -$                              -$                              25,000$                    

4109 GCCM Compliance / PMCM / VE / Estimating / Auditing 2,304,860$               1,750,086$               764,774$                  554,774$                  

4114 Commissioning 210,000$                  -$                              -$                              210,000$                  

4118 Hazardous Materials Abatement & Demo 4,679,585$               2,265,750$               2,413,835$               2,413,835$               

4118 Performance Abatement (PAS) Change Order 1 74,675$                    $74,675 $0 $0

4119 Hazardous Material Inspection / Reports 780,329$                  569,500$                  210,829$                  210,829$                  

4818 Haz Mat Abatement-Labor 17,698$                    15,777$                    -$                              1,921$                      

4120 Legal 15,000$                    3,700$                      11,300$                    11,300$                    

4122 Testing / Special Inspection 325,000$                  216,642$                  108,358$                  108,358$                  

4123 Survey Work 40,000$                    31,058$                    8,942$                      8,942$                      

4124 Traff ic Consulting 5,000$                      4,149$                      -$                              851$                         

Owner Work Subtotal: 18,683,234$             13,672,805$             4,988,938$               5,010,429$               

ADJUSTMENT: Building User-Funded Project Enhancements

Remaining Owner Project Contingency $1,755,195 $1,823,026 $1,755,195

Subtotal Soft Costs: 20,438,429$             13,672,805$             6,811,964$               6,765,624$               

76,138,353$       46,385,573$       29,752,781$       29,752,780$       

71,915,886$       

Total Budget Approved by Council on July 30, 2018: 76,579,770$       

Art Allowance Reduction: (441,417)$           

TOTAL APPROVED BUDGET: 76,138,353$       

(Over) / Under Budget: $0

Totals:
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DAC  Category / Description  Budget 
 Expenditures 

To Date 

 Forecast

To Complete 

 Remaining 

Budget 

Project Soft Costs / Owner-direct Work
DAC Owner Direct Work -$                              

1011 Regular Salaries 646,080$                  506,016$                  140,064$                  140,064$                  

2013 Personnel Benefits 223,188$                  179,802$                  43,387$                    43,387$                    

3110 Miscellaneous Supplies 10,000$                    8,078$                      4,744$                      1,922$                      

4101 Professional Services 20,000$                    16,798$                    -$                              3,202$                      

4901 CH Project Misc 109,131$                  109,011$                  18,000$                    120$                         

6000 Capital Costs 295,313$                  295,313$                  -$                              0$                             

4601 OCIP Program / Builder's Risk 788,901$                  788,901$                  -$                              (0)$                            

9125 Interfund Security (Fire Watch in Tunnel) 32,267$                    22,331$                    -$                              9,936$                      

9511 Interfund Space Rent 171,391$                  170,115$                  -$                              1,275$                      

9516 Interfund Energy Office 1,923$                      1,918$                      -$                              5$                             

9905 Interfund Training 879$                         876$                         -$                              3$                             

6001 Utility Work - Design & Construction 72,870$                    56,021$                    16,848$                    16,848$                    

6011 Property Acquisition 448$                         448$                         -$                              -$                              

5102 City of Everett Fees 175,000$                  164,616$                  10,384$                    10,384$                    

3101 Artw ork Allow ance -$                              -$                              -$                              -$                              

3109 Technology Equipment <5k 205,000$                  -$                              205,000$                  205,000$                  

6411 Technology Equipment >5k 55,000$                    26,124$                    28,876$                    28,876$                    

3103 Signage / Wayfinding Fabrication & Install 150,000$                  -$                              150,000$                  150,000$                  

3104 Furniture Fixtures & Equipment <5k 456,541$                  339,268$                  117,273$                  117,273$                  

6003 Furniture Fixtures & Equipment >5k 192,524$                  9,527$                      182,996$                  182,996$                  

4902 Moves / Staff Relocations / TI's 718,719$                  680,384$                  38,334$                    38,334$                    

4102 AE Programming, Site Options, SD 1,321,900$               1,321,900$               -$                              0$                             

4103 AE DD through PC 3,968,460$               3,585,741$               382,718$                  382,718$                  

4103 AE Additional Services Requests 37,469$                   8,643$                      $28,826 $28,826

4105 Mission Building Clerk's TI -$                              (280)$                        280$                         280$                         

6596 Siemens Security & Access Control 503,084$                  405,543$                  97,541$                    97,541$                    

3111 Exterior Canopy / Pedestrian Platform Allow ance 50,000$                    44,374$                    5,626$                      5,626$                      

6597 1x1 Ceiling Tile Replacement Allow ance 25,000$                    -$                              -$                              25,000$                    

4109 GCCM Compliance / PMCM / VE / Estimating / Auditing 2,304,860$               1,750,086$               764,774$                  554,774$                  

4114 Commissioning 210,000$                  -$                              -$                              210,000$                  

4118 Hazardous Materials Abatement & Demo 4,679,585$               2,265,750$               2,413,835$               2,413,835$               

4118 Performance Abatement (PAS) Change Order 1 74,675$                    $74,675 $0 $0

4119 Hazardous Material Inspection / Reports 780,329$                  569,500$                  210,829$                  210,829$                  

4818 Haz Mat Abatement-Labor 17,698$                    15,777$                    -$                              1,921$                      

4120 Legal 15,000$                    3,700$                      11,300$                    11,300$                    

4122 Testing / Special Inspection 325,000$                  216,642$                  108,358$                  108,358$                  

4123 Survey Work 40,000$                    31,058$                    8,942$                      8,942$                      

4124 Traff ic Consulting 5,000$                      4,149$                      -$                              851$                         

Owner Work Subtotal: 18,683,234$             13,672,805$             4,988,938$               5,010,429$               

ADJUSTMENT: Building User-Funded Project Enhancements

Remaining Owner Project Contingency $1,755,195 $1,823,026 $1,755,195

Subtotal Soft Costs: 20,438,429$             13,672,805$             6,811,964$               6,765,624$               

76,138,353$       46,385,573$       29,752,781$       29,752,780$       

71,915,886$       

Total Budget Approved by Council on July 30, 2018: 76,579,770$       

Art Allowance Reduction: (441,417)$           

TOTAL APPROVED BUDGET: 76,138,353$       

(Over) / Under Budget: $0

Totals:



Snohomish County Courthouse Renovation and Addition Project January 2020 

 

8  

 

Cost Events Approved Within The Past 60 Days 
6005 
4118 

HCC & 
PAS  

Balance Forward: Previous Months $        596,238 
$          74,675 

6005 HCC CE326 – RFI 188.3 Reroute Rain Leader at “F” Line $    9,471 

6005 HCC CE342 – RFI 403 Revised Light Fixture Count in Lobby $    (380) 

6005 HCC CE344 – RFI 399.1 Concealing shear walls on 4 Floors $    2,075 

6005 HCC CE347 – RFI 411 Rooftop Walk-off Mats $    909 

6005 HCC CE349 – RFI 415 Kinard Room Emergency Power $    4,813 

6005 HCC CE368 – RFI 443 Kinard Room Data Additions $    5,221 

6005 HCC CE406 – ASI 49 Add Floor Boxes to Jury Assembly $    14,397 

6005 HCC CE245 – ASI 35 Delete Scope: New Entry at 2C $    (1,368) 

6005 HCC CE253 – RFI 289.1 Concrete Infill Wall $    3,938 

6005 HCC CE261 – ASI 41.1 Area of Refuge Comm System 
3 

$    (7,538) 

6005 HCC CE266 – RFI 315 Average Roof Insulation Thickness $    (18,641) 

6005 HCC CE307 – RFI 197.2 & 197.3 Wing Wall Support $    43,786 

6005 HCC CE316 – RFI 364 Existing Channel Elevation at Level 5 
3 

$    1,490 

6005 HCC CE318 – RFI 367 Wall Layout for Stair 4 $    1,151 

6005 HCC CE323 – RFI 376 Add’l Steel for Slab Edge Extensions $    1,603 

6005 HCC CE324 – RFI 377 Change Soap Dispensers $    (5,810) 

  Total as of 12/31/19 (reporting cutoff): $     670,913 

6005 HCC CE155 – RFI 140 / ASI 39 Veterans Memorial Concrete $    10,146 

6005 HCC CE 213 – RFI 188 Revised Connection To Courthouse $    17,212 

6005 HCC CE 227 – ASI 38 Revised Storm Sewer Connection $    36,747 

6005 HCC CE234 – RFI 274 Stud Conflicts With Rebar $    1,010 

6005 HCC CE272 – RFI 319 Rubber Base In Courtrooms $    3,529 

6005 HCC CE299 – RFI 345 Delete Bollard $    (1,341) 

6005 HCC CE289 – RFI 59.1 / ASI 44 Lighting Revisions $    8,733 

6005 HCC CE337 – RFI 397 Revisions To Top of Curtainwall $    1,383 

6005 HCC CE357 – RFI 427 Access Panels in Courtrooms $    2,489 

6005 HCC CE359 – ASI 47 Added Card Readers $    1,270 

6005 HCC CE360 – ASI 48 Match New Site Lite Poles to Existing $    843 

6005 HCC CE370 – RFI 440 Keyed Switches For Won Door $    (708) 

6005 HCC CE381 – RFI 450 Glazing and Slab Edge at Stair 4 $    479 

6005 HCC CE391 – Install Backflow Preventer at County Direction $    18,209 

6005 HCC CE392 – RFI 282 Replace Wedge Anchors $    4,503 

6005 HCC CE400 – RFI 473 Plumbing Pipe Exposed in Rm 5265 $    333 

6005 HCC CE403 – RFI 446.2 Revised Light Pole Bases $    (961) 

    

    

    Total Pending Changes: $     103,876 

  Total Approved To Date: $     774,789 

  



 

 

 

 

 

Appendix B:  Schedule  
 

Planned activities for the next 6 weeks. Activities marked with an “A” (for 
actualized) are in progress. 
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ID Activity Name Sub Dur Start Finish Comments

Snohomish County Courthouse (Current)Snohomish County Courthouse (Current)Snohomish County Courthouse (Current) 209 17-Jun-19 A 10-Apr-20

MilestonesMilestonesMilestones 0 12-Mar-20 12-Mar-20

MS103 Milestone - Phase 1 - Courthouse Addition TCO HCC 0 12-Mar-20

MS106 Milestone - Phase 1 - Restroom Renovations Complete HCC 0 12-Mar-20

MS117 Milestone - Phase 1 - Basement / Restrooms / Addition Complete HCC 0 12-Mar-20

County FF&E CoordinationCounty FF&E CoordinationCounty FF&E Coordination 20 24-Feb-20 22-Mar-20

SVT26 County - FF&E for Addition Level 1 Owner 5 24-Feb-20 28-Feb-20

SVT27 County - New Jury Assembly & 2B (Appel) Chambers Owner 5 24-Feb-20* 28-Feb-20

SVT29 County - Sheriff's Office (Addition 4) FF&E Build Owner 5 02-Mar-20 06-Mar-20

SVT30 County - Superior Court Administration (Addition 5) FF&E Owner 5 04-Mar-20 10-Mar-20

SVT31 County - Furniture Punchlist Owner 3 09-Mar-20 11-Mar-20

SVT32 County - Start Move-in Owner 0 12-Mar-20

SVT33 County - Magnetometer & X-Ray Testing Owner 2 14-Mar-20 15-Mar-20

SVT34 County - Addition Opens Owner 7 16-Mar-20 22-Mar-20

SVT35 County - Complete Move-in Owner 0 22-Mar-20

PreconstructionPreconstructionPreconstruction 60 20-Jan-20 A 10-Apr-20

Building Information ModelingBuilding Information ModelingBuilding Information Modeling 60 20-Jan-20 A 10-Apr-20

BIM Trade CoordinationBIM Trade CoordinationBIM Trade Coordination 60 20-Jan-20 A 10-Apr-20

P1075 BIM - Coordination - Existing Level 4 HCC 30 20-Jan-20 A 28-Feb-20

P1083 BIM - Coordination - Existing Level 5 HCC 30 02-Mar-20 10-Apr-20

BIM Issue for FabricationBIM Issue for FabricationBIM Issue for Fabrication 0 28-Feb-20 28-Feb-20

P1076 BIM - IFF - Existing Level 4 HCC 0 28-Feb-20

ProcurementProcurementProcurement 15 02-Mar-20 20-Mar-20

SubmittalsSubmittalsSubmittals 15 02-Mar-20 20-Mar-20

P1077 Submit / Approve - Shop Drawings - Existing Level 4 Mechanical HP 15 02-Mar-20 20-Mar-20

P1078 Submit / Approve - Shop Drawings - Existing Level 4 Electrical VECA 15 02-Mar-20 20-Mar-20

P1079 Submit / Approve - Shop Drawings - Existing Level 4 Fire Sprinkler HP 15 02-Mar-20 20-Mar-20

Phase 1 - Addition, Existing Basement Remodel, RR CorePhase 1 - Addition, Existing Basement Remodel, RR CorePhase 1 - Addition, Existing Basement Remodel, RR Core 91 25-Nov-19 A 03-Apr-20

Phase 1 - New AdditionPhase 1 - New AdditionPhase 1 - New Addition 91 25-Nov-19 A 03-Apr-20

Phase 1 - North ShearwallPhase 1 - North ShearwallPhase 1 - North Shearwall 15 13-Mar-20 02-Apr-20

C1656 NSW - Remove Temporary Partition Between Existing & New Buildings AP 15 13-Mar-20 02-Apr-20

Phase 1 - New Addition - Building EnvelopePhase 1 - New Addition - Building EnvelopePhase 1 - New Addition - Building Envelope 21 30-Jan-20 A 27-Feb-20

Phase 1 - New Addition - Building Envelope - West L2 to RoofPhase 1 - New Addition - Building Envelope - West L2 to RoofPhase 1 - New Addition - Building Envelope - West L2 to Roof 21 30-Jan-20 A 27-Feb-20

C2179 Addition - Ext - (All Elevations) - Composite Metal Panels #2 KCO 10 30-Jan-20 A 19-Feb-20

C2181 Addition - Ext - (All Elevations) - Metal Panel Lead time Vestibule KCO 14 30-Jan-20 A 20-Feb-20

C2182 Addition - Ext - (All Elevations) - Composite Metal Panels Vestibule KCO 5 21-Feb-20 27-Feb-20

Phase 1 - New Addition - Interior Buildout & Fit-UpPhase 1 - New Addition - Interior Buildout & Fit-UpPhase 1 - New Addition - Interior Buildout & Fit-Up 67 09-Dec-19 A 12-Mar-20

Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 1Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 1Phase 1 - New Addition - Interior Buildout & Fit-Up - Level 1 43 02-Jan-20 A 02-Mar-20

C1492 Addition L1 - Install Flooring & Base D9 15 02-Jan-20 A 28-Feb-20

C1485 Addition L1 - Install ACT AP 5 05-Feb-20 A 21-Feb-20

C1494 Addition L1 - Install Casework / Millwork / Interior Storefront ART 5 17-Feb-20 A 21-Feb-20

C1496 Addition L1 - Clean & Pre-Punchlist 3 21-Feb-20 25-Feb-20

C1493 Addition L1 - Construction Complete HCC 0 21-Feb-20

C1497 Addition L1 - Pre-Punchlist Corrections HCC 5 25-Feb-20 02-Mar-20

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S SM

Feb 16 Feb 23 Mar 01 Mar 08 Mar 15 Mar 22 Mar 29

Milestone - Phase 1 - Courthouse Addition TCO

Milestone - Phase 1 - Restroom Renovations Complete

Milestone - Phase 1 - Basement / Restrooms / Add

County - FF&E for Addition Level 1

County - New Jury Assembly & 2B (Appel) Chambers

County - Sheriff's Office (Addition 4) FF&E Build

County - Superior Court Administration (Addition 5) FF&E

County - Furniture Punchlist
County - Start Move-in

County - Magnetometer & X-Ray Testing

County - Addition Opens
County - Complete Move-in

BIM - Coordination - Existing Level 4

BIM - IFF - Existing Level 4

Submit / Approve - Shop D

Submit / Approve - Shop D

Submit / Approve - Shop D

Addition - Ext - (All Elevations) - Composite Metal Panels #2

Addition - Ext - (All Elevations) - Metal Panel Lead time Vestibule

Addition - Ext - (All Elevations) - Composite Metal Panels Vestibule

Addition L1 - Install Flooring & Base

Addition L1 - Install ACT

Addition L1 - Install Casework / Millwork / Interior Storefront

Addition L1 - Clean & Pre-Punchlist
Addition L1 - Construction Complete

Addition L1 - Pre-Punchlist Corrections

Snohomish County Courthouse (Current)

Print Date: 19-Feb-20

Data Date: 18-Feb-20
Snohomish County Courthouse (Current)

      OAC 6-Week Lookahead
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ID Activity Name Sub Dur Start Finish Comments

Phase 1 - New Addition - Interior Buildout & Fit-Up - ElevatorsPhase 1 - New Addition - Interior Buildout & Fit-Up - ElevatorsPhase 1 - New Addition - Interior Buildout & Fit-Up - Elevators 20 14-Feb-20 A 12-Mar-20

C1096 Addition Elevator - Final Clean & Punchlist HCC 10 14-Feb-20 A 27-Feb-20

C1643 Addition Elevator - Punchlist Corrections HCC 10 28-Feb-20 12-Mar-20

Phase 1 - New Addition - Interior Buildout & Fit-Up - StairsPhase 1 - New Addition - Interior Buildout & Fit-Up - StairsPhase 1 - New Addition - Interior Buildout & Fit-Up - Stairs 41 09-Dec-19 A 21-Feb-20

C2080 Addition Stairs - UHPC Panels at Stair 1 KCO 15 09-Dec-19 A 21-Feb-20

C2078 Addition Stairs - Painting Stair 1 Steel NWC 8 27-Jan-20 A 21-Feb-20

Phase 1 - New Addition - Site FinishesPhase 1 - New Addition - Site FinishesPhase 1 - New Addition - Site Finishes 67 25-Nov-19 A 02-Mar-20

C2036 Site - Walls / Planters / Stairs / Upper Slab / ADA Ramp East of 12.1 Line MM 42 25-Nov-19 A 21-Feb-20

C2222 Site - FRP ADA Ramps and Curbs MM 6 12-Feb-20 A 19-Feb-20

C2037 Site - Landscape / Irrigation / Soil Installation East of 12.1 Line A-1 5 19-Feb-20* 25-Feb-20

C2234 Site - FRP Fire Lane MM 8 20-Feb-20* 02-Mar-20

Phase 1 - New Addition - Commissioning & StartupPhase 1 - New Addition - Commissioning & StartupPhase 1 - New Addition - Commissioning & Startup 65 06-Jan-20 A 03-Apr-20

C2183 Addition Cx - Lighting Control Programming VECA 5 06-Jan-20 A 21-Feb-20

C1743 Addition - Installation & Testing of Security System (by Owner) Owner 10 13-Jan-20 A 19-Feb-20

C1649 Addition - Final Inspections / Test & Commission HCC 30 17-Jan-20 A 27-Feb-20

C2197 Addition Cx - TAB (Air Test) HP 20 30-Jan-20 A 28-Feb-20

C2202 Addition Cx - Audio Visual VECA 2 31-Jan-20 A 21-Feb-20

C2196 Addition Cx - VRF Front End Graphics JCI 4 03-Feb-20 A 25-Feb-20

C2199 Addition Cx - FPTs HVAC KBA 20 10-Feb-20 A 06-Mar-20

C2210 Addition Cx - Fire Alarm Factory Start Up VECA 5 17-Feb-20 A 21-Feb-20

C2223 Addition - Phase 1 - Owner and A / E Interior Punchlist Owner 3 18-Feb-20* 20-Feb-20

C2195 Addition Cx - Lighting Control - Basement Level VECA 3 19-Feb-20 21-Feb-20

C2204 Addition Cx - Lighting Control - Level 1 VECA 3 19-Feb-20 21-Feb-20

C2205 Addition Cx - Lighting Control - Level 2 VECA 3 19-Feb-20 21-Feb-20

C2206 Addition Cx - Lighting Control - Level 3 VECA 3 19-Feb-20 21-Feb-20

C2207 Addition Cx - Lighting Control - Level 4 VECA 3 19-Feb-20 21-Feb-20

C2208 Addition Cx - Lighting Control - Level 5 VECA 3 19-Feb-20 21-Feb-20

C2200 Addition Cx - Fire Pump Testing RHFP 1 20-Feb-20* 20-Feb-20

C1651 Addition -  Phase 1 - Owner and A / E Punchlist Corrections HCC 10 21-Feb-20 05-Mar-20

C2216 Addition Cx - Fire Marshall DAS VECA 1 24-Feb-20 24-Feb-20

C2217 Addition Cx - FPTs Fire Suppression / Alarm KBA 1 24-Feb-20 24-Feb-20

C2212 Addition Cx - Meter Integration JCI 2 24-Feb-20* 25-Feb-20

C2225 Addition - Interior Clean for Owner Punchlist HCC 3 25-Feb-20 27-Feb-20

C2226 Addition - Exterior Clean for Owner Punchlist HCC 3 25-Feb-20 27-Feb-20

C2213 Addition Cx - FPTs Metering KBA 1 26-Feb-20* 26-Feb-20

C2203 Addition Cx - Fire Systems Final RHFP 1 27-Feb-20* 27-Feb-20

C2214 Addition Cx - TAB Backcheck KBA 2 27-Feb-20 28-Feb-20

C2215 Addition Cx - Fire Marshall Inspection VECA 1 02-Mar-20 02-Mar-20

C2224 Addition - Phase 1 - Owner and A / E Exterior Punchlist Owner 1 02-Mar-20* 02-Mar-20

C2219 Addition Cx - Owner Training - BAS JCI 5 23-Mar-20* 27-Mar-20

C2220 Addition Cx - Owner Training - HVAC / Plumbing HP 5 23-Mar-20* 27-Mar-20

C2218 Addition Cx - Owner Training - Electrical Systems VECA 5 30-Mar-20* 03-Apr-20

Phase 1 - New Restroom Core in Existing BuildingPhase 1 - New Restroom Core in Existing BuildingPhase 1 - New Restroom Core in Existing Building 25 07-Feb-20 A 12-Mar-20

Phase 1 - New Restroom Core - Commissioning & StartupPhase 1 - New Restroom Core - Commissioning & StartupPhase 1 - New Restroom Core - Commissioning & Startup 25 07-Feb-20 A 12-Mar-20

C1640 New RR Core - Final Inspections / Test & Commission HCC 15 07-Feb-20 A 27-Feb-20

C1641 New RR Core - Final Clean & Punchlist 5 28-Feb-20 05-Mar-20

C1642 New RR Core - Punchlist Corrections HCC 5 06-Mar-20 12-Mar-20

Phase 2 - Existing Courthouse RenovationPhase 2 - Existing Courthouse RenovationPhase 2 - Existing Courthouse Renovation 203 17-Jun-19 A 02-Apr-20

Phase 2 - South ShearwallPhase 2 - South ShearwallPhase 2 - South Shearwall 203 17-Jun-19 A 02-Apr-20
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Addition Elevator - Final Clean & Punchlist

Addition Elevator - Punchlist Corrections

Addition Stairs - UHPC Panels at Stair 1

Addition Stairs - Painting Stair 1 Steel

Site - Walls / Planters / Stairs / Upper Slab / ADA Ramp East of 12.1 Line

Site - FRP ADA Ramps and Curbs

Site - Landscape / Irrigation / Soil Installation East of 12.1 Line

Site - FRP Fire Lane

Addition Cx - Lighting Control Programming

Addition - Installation & Testing of Security System (by Owner)

Addition - Final Inspections / Test & Commission

Addition Cx - TAB (Air Test)

Addition Cx - Audio Visual

Addition Cx - VRF Front End Graphics

Addition Cx - FPTs HVAC

Addition Cx - Fire Alarm Factory Start Up

Addition - Phase 1 - Owner and A / E Interior Punchlist

Addition Cx - Lighting Control - Basement Level

Addition Cx - Lighting Control - Level 1

Addition Cx - Lighting Control - Level 2

Addition Cx - Lighting Control - Level 3

Addition Cx - Lighting Control - Level 4

Addition Cx - Lighting Control - Level 5

Addition Cx - Fire Pump Testing

Addition -  Phase 1 - Owner and A / E Punchlist Corrections

Addition Cx - Fire Marshall DAS

Addition Cx - FPTs Fire Suppression / Alarm

Addition Cx - Meter Integration

Addition - Interior Clean for Owner Punchlist

Addition - Exterior Clean for Owner Punchlist

Addition Cx - FPTs Metering

Addition Cx - Fire Systems Final

Addition Cx - TAB Backcheck

Addition Cx - Fire Marshall Inspection

Addition - Phase 1 - Owner and A / E Exterior Punchlist

New RR Core - Final Inspections / Test & Commission

New RR Core - Final Clean & Punchlist

New RR Core - Punchlist Corrections

Print Date: 19-Feb-20

Data Date: 18-Feb-20
Snohomish County Courthouse (Current)
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ID Activity Name Sub Dur Start Finish Comments

C1984 SSW - FRP Shearwall Footing IW 5 17-Jun-19 A 28-Feb-20

C1985 SSW - FRP Shearwall @ Basement Level IW 5 13-Mar-20 19-Mar-20

C1302 SSW - Demo / Safe-Off & Reroute MEP Systems in Wall Cavity 15 13-Mar-20 02-Apr-20

C1633 SSW - Backfill Shearwall to Subgrade IW 2 20-Mar-20 23-Mar-20

C1634 SSW - FRP SOG Replacement at South Shearwall IW 3 24-Mar-20 26-Mar-20

Phase 2 - Level 1 RenovationPhase 2 - Level 1 RenovationPhase 2 - Level 1 Renovation 15 13-Mar-20 02-Apr-20

C1097 Existing L1 - Staff Relocations Owner 5 13-Mar-20 19-Mar-20

C1098 Existing L1 - Barricade & Partition Off Remodel Spaces AP 5 20-Mar-20 26-Mar-20

C1099 Existing L1 - Safe-Off MEP Systems 5 27-Mar-20 02-Apr-20

Phase 2 - Level 2 RenovationPhase 2 - Level 2 RenovationPhase 2 - Level 2 Renovation 10 20-Mar-20 02-Apr-20

C1140 Existing L2 - Staff Relocations Owner 5 20-Mar-20 26-Mar-20

C1141 Existing L2 - Barricade & Partition Off Remodel Spaces AP 5 27-Mar-20 02-Apr-20

Phase 2 - Trial Courtroom RenovationsPhase 2 - Trial Courtroom RenovationsPhase 2 - Trial Courtroom Renovations 17 10-Feb-20 A 03-Mar-20

Phase 2 - Commissioners ChambersPhase 2 - Commissioners ChambersPhase 2 - Commissioners Chambers 15 10-Feb-20 A 28-Feb-20

C2238 Commissioners Chambers - Phase 2 Early Work for C104 and C105 MULTI 15 10-Feb-20 A 28-Feb-20

Phase 2 - Courtroom 3APhase 2 - Courtroom 3APhase 2 - Courtroom 3A 7 24-Feb-20 03-Mar-20

C2155 Courtroom 3A - Install Audio Visual Equipment 5 24-Feb-20* 28-Feb-20

C1704 Courtroom 3A - Final Clean & Punchlist HCC 1 02-Mar-20 02-Mar-20

C1705 Courtroom 3A - Punchlist Corrections HCC 1 03-Mar-20 03-Mar-20

C1706 Courtroom 3A - TCO HCC 0 03-Mar-20

Phase 3 - Existing Elevator RenovationPhase 3 - Existing Elevator RenovationPhase 3 - Existing Elevator Renovation 20 13-Mar-20 09-Apr-20

C1268 Elevators - Build Temporary Partitions to Begin Elevator Demolition AP 10 13-Mar-20 26-Mar-20

C1269 Elevators - Disconnect / Safe-Off Existing Elevator for Demolition 10 27-Mar-20 09-Apr-20
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SSW - FRP Shearwall Footing

SSW - FRP Shearwall @ Bas

SSW - Backfill She

SSW - FR

Existing L1 - Staff Relocations

Existing L

Existing L

Commissioners Chambers - Phase 2 Early Work for C104 and C105

Courtroom 3A - Install Audio Visual Equipment

Courtroom 3A - Final Clean & Punchlist

Courtroom 3A - Punchlist Corrections
Courtroom 3A - TCO

Elevators
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Appendix  C:  Photos of Progress Since Previous Report 



 

  

 

 

Courthouse Addition east face, including Addition stair tower and elevator core, as of 

01.22.2020. 

 



 

  

 

 

Site grading and concrete forms for the new entrance plaza steps, 01.22.2020.  

 



 

  

 

 

Concrete pour for the new entrance plaza steps and western slab, 01.27.2020.  

 

 



 

  

 

 

Flooring installation in the addition main entrance lobby, as seen from the future security 

screening station, on 01.06.2020.  

 



 

  

 

 

Addition main entrance lobby security screening stations, as seen from the transition between the 

Courthouse and Addition on 02.19.2020. 

 



 

  

 

 

Northwest corner of the future Jury Assembly, addition 2nd floor, as seen on 01.22.2020.  

 



 

  

 

 

Northwest corner of the future Jury Assembly, addition 2nd floor, as seen on 02.10.2020.  

 

 

 

 

 



 

  

 

  

Courthouse Addition east face on 02.10.2020. 

 


